

No. 6.

RESOLUTION

For the relief of John R. Dean, a contractor upon the North Branch division of the Pennsylvania canal.

WHEREAS it appears from sundry documents that John R. Dean, James D. Gallup and Samuel Thomas became the contractors for the construction of section number eighteen, North Branch division, Pennsylvania canal, and that they completed said section in a workmanlike manner: *Preamble.* And whereas, It further appears that after the work on said section was commenced, the engineer on said line altered the original location of the canal, in consequence of which the nature of the work became changed to the great disadvantage of the contractors: Therefore,

Resolved by the Senate and House of Representatives of the Commonwealth of Pennsylvania in General Assembly met, That the canal commissioners be directed to pay to John R. Dean, the surviving partner, embankment price according to the contract, for one-half of the common excavation in said section, as was estimated by the engineer in his final estimate of the same.

WM. PATTERSON,
Speaker of the House of Representatives.
THO'S RINGLAND,
Speaker of the Senate.

APPROVED—The first day of April, one thousand eight hundred and thirty-four.

GEO: WOLF.

No. 7.

RESOLUTION

Relative to the claim of Bills & Foreman.

Resolved, by the Senate and House of Representatives of the Commonwealth of Pennsylvania in General Assembly met, That the canal commissioners are hereby authorized to settle the claim of Bills & Foreman, late contractors on the Beaver division, Pennsylvania canal, on fair and equitable